Land Development Code Revision: Proposed Timeline*

*Proposed dates, subject to change based on Council direction & outcome of public process

2018 | 2019

AUG | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEPT | OCT | NOV | DEC

PUBLIC PARTICIPATION

District Meetings, by request

Community Office Hours

Council, City Manager, and staff receive community feedback on CodeNEXT process

Staff Modeling & Testing

Mid-Oct Public Testing

- 10/4: Public Release of draft Code & Map
- Mid-Oct: Open House
- Late Oct: Revised Staff Report

Code development, including meeting w/ community

COUNCIL WORK SESSIONS

SUMMER

COUNCIL & COMMITTEE WORK

Council Meetings on CodeNEXT

Council Meetings/ Public Comment on Policy Questions

POLICY DECISION MILESTONES

- 8/9- 2018 Council ends CodeNEXT process
- 3/15 City Manager asks Council 5 Policy Questions
- 5/14 Planning Commission
- 5/2 Council adopts policy direction to guide Code Revision
- 8/13 Housing & Planning Committee
- 8/31 Mobility Committee
- 10/26 Planning Commission Public Hearing
- Early Nov Planning Commission consideration
- Mid-Nov Council Public Hearing
- Early Dec Council consideration on 1st reading